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NEW CASTLE FD ADDITION PROJECT

PRE-CONSTRUCTION

154 COMPLETE DESIGN DRAWINGS 60 3426JUN23

A

18SEP23

160 DD ESTIMATE 27 2719SEP2325OCT23

162 VALUE ENGINEERING 15 1526OCT2315NOV23

163 COMPLETE CONTRACT DRAWINGS 45 4519SEP2320NOV23

180 CD ESTIMATE 27 2721NOV2328DEC23

183 CONSTRUCTABILITY REVIEW 15 1531OCT2320NOV23

260 BID PREPERATION 5 529DEC2305JAN24

280 BID AND AWARD 33 3308JAN2421FEB24

310 PERMITS APPROVED 65 6521NOV2321FEB24

CONSTRUCTION- LIBRARY

165 SHOP DRAWINGS AND MOBILIZATION 45 4522FEB2424APR24

170 MATERIAL FABRICATION AND DELIVERY 132 13221MAR2423SEP24

190  SITE DEMOLITION/ PREP. 7 707MAR2415MAR24

200 EXCAVATION AND FOUNDATIONS 38 3818MAR2408MAY24

205 STRUCTURAL STEEL/ DECKING/ STAIRS 55 5509MAY2425JUL24

220 MASONRY/ BRICK WORK 66 6616JUL2415OCT24

222 WINDOWS/ STOREFRONTS 20 2009OCT2405NOV24

290 ROOFING 14 1416OCT2404NOV24

295 ELEVATOR INSTALL 90 9005NOV2412MAR25

300 ROUGH FRAMING 33 3316AUG2401OCT24

302 DOORS/ FRAMES/ HARDWARE 18 1802OCT2425OCT24

332 M.E.P. ROUGHING 35 3502OCT2419NOV24

334 SHETROCK WALLS/ SOFFITS, FINISH 23 2320NOV2420DEC24

336 PAINTING 15 1516DEC2407JAN25

338 CEILINGS 28 2808JAN2514FEB25

340 FLOORING/ CARPET 21 2117FEB2517MAR25

380 TILE 15 1523DEC2414JAN25

390 CASEWORK 15 1518MAR2507APR25

402 M.E.P. FINISHES 30 3004MAR2514APR25

405 SPECIALITY EQUIPMENT 23 2315APR2515MAY25

410 FINAL CLEANING 5 516MAY2522MAY25

420 SITE UTILITIES 81 8105NOV2427FEB25

26JUN23 28AUG23

COMPLETE DESIGN DRAWINGS

26JUN23 A 18SEP23

29AUG23 04OCT23

DD ESTIMATE

19SEP23 25OCT23

05OCT23 25OCT23

VALUE ENGINEERING

26OCT23 15NOV23

29AUG23 30OCT23

COMPLETE CONTRACT DRAWINGS

19SEP23 20NOV23

31OCT23 06DEC23

CD ESTIMATE

21NOV23 28DEC23

10OCT23 30OCT23

CONSTRUCTABILITY REVIEW

31OCT23 20NOV23

07DEC23 13DEC23

BID PREPERATION

29DEC23 05JAN24

14DEC23 31JAN24

BID AND AWARD

08JAN24 21FEB24

31OCT23 31JAN24

PERMITS APPROVED

21NOV23 21FEB24

01FEB24 03APR24

SHOP DRAWINGS AND MOBILIZATION

22FEB24 24APR24

29FEB24 02SEP24

MATERIAL FABRICATION AND DELIVERY

21MAR24 23SEP24

15FEB24 23FEB24

 SITE DEMOLITION/ PREP.

07MAR24 15MAR24

26FEB24 17APR24

EXCAVATION AND FOUNDATIONS

18MAR24 08MAY24

18APR24 03JUL24

STRUCTURAL STEEL/ DECKING/ STAIRS

09MAY24 25JUL24

24JUN24 24SEP24

MASONRY/ BRICK WORK

16JUL24 15OCT24

18SEP24 15OCT24

WINDOWS/ STOREFRONTS

09OCT24 05NOV24

25SEP24 14OCT24

ROOFING

16OCT24 04NOV24

15OCT24 19FEB25

ELEVATOR INSTALL

05NOV24 12MAR25

26JUL24 10SEP24

ROUGH FRAMING

16AUG24 01OCT24

11SEP24 04OCT24

DOORS/ FRAMES/ HARDWARE

02OCT24 25OCT24

11SEP24 29OCT24

M.E.P. ROUGHING

02OCT24 19NOV24

30OCT24 29NOV24

SHETROCK WALLS/ SOFFITS, FINISH

20NOV24 20DEC24

25NOV24 13DEC24

PAINTING

16DEC24 07JAN25

16DEC24 24JAN25

CEILINGS

08JAN25 14FEB25

27JAN25 24FEB25

FLOORING/ CARPET

17FEB25 17MAR25

02DEC24 20DEC24

TILE

23DEC24 14JAN25

25FEB25 17MAR25

CASEWORK

18MAR25 07APR25

11FEB25 24MAR25

M.E.P. FINISHES

04MAR25 14APR25

25MAR25 24APR25

SPECIALITY EQUIPMENT

15APR25 15MAY25

25APR25 01MAY25

FINAL CLEANING

16MAY25 22MAY25

15OCT24 06FEB25

SITE UTILITIES

05NOV24 27FEB25
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440 SPECIALITY EQUIPMENT 23 2328FEB2501APR25

443 PARKING LOTS/CURBS/ SIDE WALKS 37 3702APR2522MAY25

CLOSE OUT

250 SUBSTANTIAL COMPLETION- 0 022MAY25

270 PUNCH LIST/ CLOSE OUT- 44 4423MAY2524JUL25

07FEB25 11MAR25

SPECIALITY EQUIPMENT

28FEB25 01APR25

12MAR25 01MAY25

PARKING LOTS/CURBS/ SIDE WALKS

02APR25 22MAY25

01MAY25

SUBSTANTIAL COMPLETION-

22MAY25

02MAY25 02JUL25

PUNCH LIST/ CLOSE OUT-

23MAY25 24JUL25
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