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NEW CASTLE FD ADDITION PROJECT

PRE-CONSTRUCTION

154 COMPLETE DESIGN DRAWINGS 63

160 DD ESTIMATE 27

162 VALUE ENGINEERING 15

163 COMPLETE CONTRACT DRAWINGS 45

180 CD ESTIMATE 27

183 CONSTRUCTABILITY REVIEW 15

260 BID PREPERATION 5

280 BID AND AWARD 33

310 PERMITS APPROVED 65

CONSTRUCTION- LIBRARY

165 SHOP DRAWINGS AND MOBILIZATION 45

170 MATERIAL FABRICATION AND DELIVERY 132

190  SITE DEMOLITION/ PREP. 7

200 EXCAVATION AND FOUNDATIONS 38

205 STRUCTURAL STEEL/ DECKING/ STAIRS 55

220 MASONRY/ BRICK WORK 66

222 WINDOWS/ STOREFRONTS 20

290 ROOFING 14

295 ELEVATOR INSTALL 90

300 ROUGH FRAMING 33

302 DOORS/ FRAMES/ HARDWARE 18

332 M.E.P. ROUGHING 35

334 SHETROCK WALLS/ SOFFITS, FINISH 23

336 PAINTING 15

338 CEILINGS 28

340 FLOORING/ CARPET 21

380 TILE 15

390 CASEWORK 15

402 M.E.P. FINISHES 30

405 SPECIALITY EQUIPMENT 23

410 FINAL CLEANING 5

420 SITE UTILITIES 81

26JUN23 28AUG23

COMPLETE DESIGN DRAWINGS
26JUN23 A 21SEP23

29AUG23 04OCT23

DD ESTIMATE
22SEP23 30OCT23

05OCT23 25OCT23

VALUE ENGINEERING
31OCT23 20NOV23

29AUG23 30OCT23

COMPLETE CONTRACT DRAWINGS
22SEP23 23NOV23

31OCT23 06DEC23

CD ESTIMATE
24NOV23 03JAN24

10OCT23 30OCT23

CONSTRUCTABILITY REVIEW
03NOV23 23NOV23

07DEC23 13DEC23

BID PREPERATION
04JAN24 10JAN24

14DEC23 31JAN24

BID AND AWARD
11JAN24 26FEB24

31OCT23 31JAN24

PERMITS APPROVED
24NOV23 26FEB24

01FEB24 03APR24

SHOP DRAWINGS AND MOBILIZATION
27FEB24 29APR24

29FEB24 02SEP24

MATERIAL FABRICATION AND DELIVERY
26MAR24 26SEP24

15FEB24 23FEB24

 SITE DEMOLITION/ PREP.
12MAR24 20MAR24

26FEB24 17APR24

EXCAVATION AND FOUNDATIONS
21MAR24 13MAY24

18APR24 03JUL24

STRUCTURAL STEEL/ DECKING/ STAIRS
14MAY24 30JUL24

24JUN24 24SEP24

MASONRY/ BRICK WORK
19JUL24 18OCT24

18SEP24 15OCT24

WINDOWS/ STOREFRONTS
14OCT24 08NOV24

25SEP24 14OCT24

ROOFING
21OCT24 07NOV24

15OCT24 19FEB25

ELEVATOR INSTALL
08NOV24 17MAR25

26JUL24 10SEP24

ROUGH FRAMING
21AUG24 04OCT24

11SEP24 04OCT24

DOORS/ FRAMES/ HARDWARE
07OCT24 30OCT24

11SEP24 29OCT24

M.E.P. ROUGHING
07OCT24 22NOV24

30OCT24 29NOV24

SHETROCK WALLS/ SOFFITS, FINISH
25NOV24 26DEC24

25NOV24 13DEC24

PAINTING
19DEC24 10JAN25

16DEC24 24JAN25

CEILINGS
13JAN25 19FEB25

27JAN25 24FEB25

FLOORING/ CARPET
20FEB25 20MAR25

02DEC24 20DEC24

TILE
27DEC24 17JAN25

25FEB25 17MAR25

CASEWORK
21MAR25 10APR25

11FEB25 24MAR25

M.E.P. FINISHES
07MAR25 17APR25

25MAR25 24APR25

SPECIALITY EQUIPMENT
18APR25 20MAY25

25APR25 01MAY25

FINAL CLEANING
21MAY25 27MAY25

15OCT24 06FEB25

SITE UTILITIES
08NOV24 04MAR25
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440 SPECIALITY EQUIPMENT 23

443 PARKING LOTS/CURBS/ SIDE WALKS 37

CLOSE OUT

250 SUBSTANTIAL COMPLETION- 0

270 PUNCH LIST/ CLOSE OUT- 44

07FEB25 11MAR25

SPECIALITY EQUIPMENT
05MAR25 04APR25

12MAR25 01MAY25

PARKING LOTS/CURBS/ SIDE WALKS
07APR25 27MAY25

01MAY25

SUBSTANTIAL COMPLETION-
27MAY25

02MAY25 02JUL25

PUNCH LIST/ CLOSE OUT-
28MAY25 29JUL25
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