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NEW CASTLE FD ADDITION PROJECT

PRE-CONSTRUCTION

154 COMPLETE DESIGN DRAWINGS 80

160 DD ESTIMATE 48

162 VALUE ENGINEERING 30

163 COMPLETE CONTRACT DRAWINGS (Incl. CONED DELAY) 91

180 CD ESTIMATE 30

183 CONSTRUCTABILITY REVIEW 17

260 BID PREPERATION 5

280 BID AND AWARD 38

310 TOWN APPROVAL 67

330 PRE-BID CONFERENCE 0

350 BID OPENING 0

360 BOC AWARD DATE 0

370 SCOPE REVIEW 7

400 BONDS AND INSURANCE REVIEW/ APPROVAL 10

CONSTRUCTION- LIBRARY

165 PERMITING/ SHOP DRAWINGS/ MOBILIZATION 45

170 MATERIAL FABRICATION AND DELIVERY 132

190  SITE DEMOLITION/ PREP. 7

200 EXCAVATION AND FOUNDATIONS 38

205 STRUCTURAL STEEL/ DECKING/ STAIRS 55

220 MASONRY/ BRICK WORK 66

222 WINDOWS/ STOREFRONTS 20

290 ROOFING 14

295 ELEVATOR INSTALL 90

300 ROUGH FRAMING 33

302 DOORS/ FRAMES/ HARDWARE 18

332 M.E.P. ROUGHING 35

334 SHETROCK WALLS/ SOFFITS, FINISH 23

336 PAINTING 15

338 CEILINGS 28

340 FLOORING/ CARPET 21

380 TILE 15

26JUN23 28AUG23

COMPLETE DESIGN DRAWINGS
26JUN23 A 16OCT23 A

29AUG23 04OCT23

DD ESTIMATE
17OCT23 A 05JAN24 A

05OCT23 25OCT23

VALUE ENGINEERING
06JAN24 A 05FEB24 A

29AUG23 30OCT23

COMPLETE CONTRACT DRAWINGS (Incl. CONED DELAY)
10OCT23 A 05FEB24 A

31OCT23 06DEC23

CD ESTIMATE
07FEB24 A 05APR24 A

10OCT23 30OCT23

CONSTRUCTABILITY REVIEW
06FEB24 A 05MAR24 A

07DEC23 13DEC23

BID PREPERATION
08APR24 A 22APR24 A

14DEC23 31JAN24

BID AND AWARD
22APR24 A 20MAY24

31OCT23 31JAN24

TOWN APPROVAL
22APR24 A 12JUN24

PRE-BID CONFERENCE
06MAY24 A

BID OPENING
20MAY24 *

BOC AWARD DATE
30MAY24 *

SCOPE REVIEW
21MAY24 29MAY24

BONDS AND INSURANCE REVIEW/ APPROVAL
31MAY24 13JUN24

01FEB24 03APR24

PERMITING/ SHOP DRAWINGS/ MOBILIZATION
31MAY24 02AUG24

29FEB24 02SEP24

MATERIAL FABRICATION AND DELIVERY
28JUN24 02JAN25

15FEB24 23FEB24

 SITE DEMOLITION/ PREP.
14JUN24 24JUN24

26FEB24 17APR24

EXCAVATION AND FOUNDATIONS
25JUN24 16AUG24

18APR24 03JUL24

STRUCTURAL STEEL/ DECKING/ STAIRS
19AUG24 01NOV24

24JUN24 24SEP24

MASONRY/ BRICK WORK
23OCT24 24JAN25

18SEP24 15OCT24

WINDOWS/ STOREFRONTS
20JAN25 14FEB25

25SEP24 14OCT24

ROOFING
27JAN25 13FEB25

15OCT24 19FEB25

ELEVATOR INSTALL
14FEB25 19JUN25

26JUL24 10SEP24

ROUGH FRAMING
25NOV24 10JAN25

11SEP24 04OCT24

DOORS/ FRAMES/ HARDWARE
13JAN25 05FEB25

11SEP24 29OCT24

M.E.P. ROUGHING
13JAN25 28FEB25

30OCT24 29NOV24

SHETROCK WALLS/ SOFFITS, FINISH
03MAR25 02APR25

25NOV24 13DEC24

PAINTING
27MAR25 16APR25

16DEC24 24JAN25

CEILINGS
17APR25 26MAY25

27JAN25 24FEB25

FLOORING/ CARPET
27MAY25 24JUN25

02DEC24 20DEC24

TILE
03APR25 23APR25
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390 CASEWORK 15

402 M.E.P. FINISHES 30

405 SPECIALITY EQUIPMENT 23

410 FINAL CLEANING 5

420 SITE UTILITIES 81

440 SPECIALITY EQUIPMENT 23

443 PARKING LOTS/CURBS/ SIDE WALKS 37

CLOSE OUT

250 SUBSTANTIAL COMPLETION- 0

270 PUNCH LIST/ CLOSE OUT- 44

25FEB25 17MAR25

CASEWORK
25JUN25 16JUL25

11FEB25 24MAR25

M.E.P. FINISHES
11JUN25 23JUL25

25MAR25 24APR25

SPECIALITY EQUIPMENT
24JUL25 25AUG25

25APR25 01MAY25

FINAL CLEANING
26AUG25 01SEP25

15OCT24 06FEB25

SITE UTILITIES
14FEB25 06JUN25

07FEB25 11MAR25

SPECIALITY EQUIPMENT
09JUN25 10JUL25

12MAR25 01MAY25

PARKING LOTS/CURBS/ SIDE WALKS
11JUL25 01SEP25

01MAY25

SUBSTANTIAL COMPLETION-
01SEP25

02MAY25 02JUL25

PUNCH LIST/ CLOSE OUT-
02SEP25 31OCT25
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