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NEW CASTLE FD ADDITION PROJECT

PRE-CONSTRUCTION

154 COMPLETE DESIGN DRAWINGS 80

160 DD ESTIMATE 48

162 VALUE ENGINEERING 30

163 COMPLETE CONTRACT DRAWINGS (Incl. CONED DELAY) 91

180 CD ESTIMATE 30

183 CONSTRUCTABILITY REVIEW 17

260 BID PREPERATION 3

280 BID AND AWARD 39

310 TOWN APPROVAL 67

CONSTRUCTION- LIBRARY

165 PERMITING/ SHOP DRAWINGS/ MOBILIZATION 45

170 MATERIAL FABRICATION AND DELIVERY 132

190  SITE DEMOLITION/ PREP. 7

200 EXCAVATION AND FOUNDATIONS 38

205 STRUCTURAL STEEL/ DECKING/ STAIRS 55

220 MASONRY/ BRICK WORK 66

222 WINDOWS/ STOREFRONTS 20

290 ROOFING 14

295 ELEVATOR INSTALL 90

300 ROUGH FRAMING 33

302 DOORS/ FRAMES/ HARDWARE 18

332 M.E.P. ROUGHING 35

334 SHETROCK WALLS/ SOFFITS, FINISH 23

336 PAINTING 15

338 CEILINGS 28

340 FLOORING/ CARPET 21

380 TILE 15

390 CASEWORK 15

402 M.E.P. FINISHES 30

405 SPECIALITY EQUIPMENT 23

410 FINAL CLEANING 5

420 SITE UTILITIES 81

26JUN23 28AUG23

COMPLETE DESIGN DRAWINGS
26JUN23 A 16OCT23 A

29AUG23 04OCT23

DD ESTIMATE
17OCT23 A 05JAN24 A

05OCT23 25OCT23

VALUE ENGINEERING
06JAN24 A 05FEB24 A

29AUG23 30OCT23

COMPLETE CONTRACT DRAWINGS (Incl. CONED DELAY)
10OCT23 A 05FEB24 A

31OCT23 06DEC23

CD ESTIMATE
07FEB24 A 19MAR24

10OCT23 30OCT23

CONSTRUCTABILITY REVIEW
06FEB24 A 05MAR24 A

07DEC23 13DEC23

BID PREPERATION
11MAR24 13MAR24

14DEC23 31JAN24

BID AND AWARD
14MAR24 07MAY24

31OCT23 31JAN24

TOWN APPROVAL
11MAR24 11JUN24

01FEB24 03APR24

PERMITING/ SHOP DRAWINGS/ MOBILIZATION
08MAY24 10JUL24

29FEB24 02SEP24

MATERIAL FABRICATION AND DELIVERY
05JUN24 06DEC24

15FEB24 23FEB24

 SITE DEMOLITION/ PREP.
22MAY24 30MAY24

26FEB24 17APR24

EXCAVATION AND FOUNDATIONS
31MAY24 24JUL24

18APR24 03JUL24

STRUCTURAL STEEL/ DECKING/ STAIRS
25JUL24 09OCT24

24JUN24 24SEP24

MASONRY/ BRICK WORK
30SEP24 31DEC24

18SEP24 15OCT24

WINDOWS/ STOREFRONTS
24DEC24 22JAN25

25SEP24 14OCT24

ROOFING
02JAN25 21JAN25

15OCT24 19FEB25

ELEVATOR INSTALL
22JAN25 27MAY25

26JUL24 10SEP24

ROUGH FRAMING
31OCT24 16DEC24

11SEP24 04OCT24

DOORS/ FRAMES/ HARDWARE
17DEC24 13JAN25

11SEP24 29OCT24

M.E.P. ROUGHING
17DEC24 05FEB25

30OCT24 29NOV24

SHETROCK WALLS/ SOFFITS, FINISH
06FEB25 10MAR25

25NOV24 13DEC24

PAINTING
04MAR25 24MAR25

16DEC24 24JAN25

CEILINGS
25MAR25 01MAY25

27JAN25 24FEB25

FLOORING/ CARPET
02MAY25 30MAY25

02DEC24 20DEC24

TILE
11MAR25 31MAR25

25FEB25 17MAR25

CASEWORK
02JUN25 20JUN25

11FEB25 24MAR25

M.E.P. FINISHES
19MAY25 27JUN25

25MAR25 24APR25

SPECIALITY EQUIPMENT
30JUN25 31JUL25

25APR25 01MAY25

FINAL CLEANING
01AUG25 07AUG25

15OCT24 06FEB25

SITE UTILITIES
22JAN25 14MAY25
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440 SPECIALITY EQUIPMENT 23

443 PARKING LOTS/CURBS/ SIDE WALKS 37

CLOSE OUT

250 SUBSTANTIAL COMPLETION- 0

270 PUNCH LIST/ CLOSE OUT- 44

07FEB25 11MAR25

SPECIALITY EQUIPMENT
15MAY25 16JUN25

12MAR25 01MAY25

PARKING LOTS/CURBS/ SIDE WALKS
17JUN25 07AUG25

01MAY25

SUBSTANTIAL COMPLETION-
07AUG25

02MAY25 02JUL25

PUNCH LIST/ CLOSE OUT-
08AUG25 08OCT25
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