TRITON

SENErEEErUE0 NEW CASTLE FIRE DISTRICT No. 1- MODERNIZATION AND CONSOLIDATION PROJECT

CHAPPAQUA FIRE DEPARTMENT Date: 6/10/24
OACM Ref: #12

BUDGET ACTUALS
Original Estimate Change/ Revised Committed Uncomm Total (Sav)/Ovr (Sav)/Ovr
Description of Work BUDGET Transfer BUDGET Costs Costs Costs vs Orig Est vs Rev Est
HARD COSTS
Hard Costs 11,833,700 11,833,700 - - - (11,833,700) (11,833,700)
GC- Nurzia 9,561,044 - 9,561,044 9,561,044 9,561,044
Pending C.O. - - - - -
MC- Intricate Tech Solutions 1,278,000 - 1,278,000 1,278,000 1,278,000
Pending C.O. - - - - -
EC- Talt Electric 911,000 - 911,000 911,000 911,000
Pending C.O. - - - - -
PC- 715,000 - 715,000 715,000 715,000
Pending C.O. - - - - -
SPC-SRI 250,000 - 250,000 250,000 250,000
Pending C.O. - - - - -
FURNITURE - - - - - -
EQUIPMENT - - - - - -
IT HARDWARE - - - - - -
TRANSFER TO SOFT COSTS FOR BOND COST ADJUSTMENTS (20,260) (20,260) - - - - 20,260
TRANSFER FROM CONTINGENCY TO COVER ALLOWANCES 365,000 365,000 - - - (365,000)
PRIME CONTRACTS SUB-TOTAL(S) 11,833,700 344,740 12,178,440 12,715,044 - 12,715,044 881,344 536,604
CONTINGENCY @ 5%
CONSTRUCTION CONTINGENCY 591,685 591,685 - 226,685 226,685 (365,000) (365,000)
GC- - - - - -
MC- - - - - -
EC- - - - - -
PC- - - - - -
SPC-
Transfer to Hard Costs for Bid Allowances (365,000) (365,000) - - - - 365,000
CONTINGENCY SUB-TOTAL(S): 591,685 (365,000) 226,685 - 226,685 226,685 (365,000) -
SOFT COSTS
PRE-BOND
Town Designated Engineer and Counsel 7,500 7,500 - 7,500 7,500 - -
Legal Work 14,000 14,000 - 14,000 14,000 - -
Town Mandated Bonds 80,050 80,050 - 80,050 80,050 - -
Asbestos Remediation Engineer 3,000 3,000 - 3,000 3,000 - -
Architectural Services 14,000 14,000 - 14,000 14,000 - -
POST BOND - - - - - - -
Architect Services 1,200,000 1,200,000 646,349.29 553,651 1,200,000 - -
Architect Reimbursables 104,665 104,665 - 104,665 104,665 - -
Civil Engineer 145,850 145,850 39,661.92 106,188 145,850 - -
Attorney Fees 55,000 55,000 50,659.15 4,341 55,000 - -
Third Party Testing Consultant 55,000 55,000 4,100.00 50,900 55,000 - -
Construction Manager 583,819 583,819 96,000.00 487,819 583,819 - -
Security/ IT consultant- Open systems metro 50,000 50,000 15,480.00 34,520 50,000 - -
Insurances 46,451 46,451 - 46,451 46,451 - -
Misc. Administrative Costs (CD) 2,500 2,500 - 2,500 2,500 - -
In House Staff Costs (RR) 2,500 - 2,500 - 2,500 2,500 - -
Asbestos Remediation - - - - - - - -
Tree Bank Fund 2,860 2,860 - 2,860 2,860 - -
Bond Council 21,000 4,000 25,000 - 25,000 25,000 4,000 -
Fiscal Advisors 15,000 3,000 18,000 - 18,000 18,000 3,000 -
Moodys Investor Service 12,500 13,000 25,500 - 25,500 25,500 13,000 -
Bond Publication & Misc. Costs 4,500 260 4,760 - 4,760 4,760 260 -
Kitchen Appliances - - - - - - -
A/V, Computers, phones, Security, cabling 75,000 75,000 - 75,000 75,000 - -
Furnishings, Fixtures, Equipment (FFE) - - - - - - -
Firematic Equipment (Gear, Lockers, Hose Racks, SCBA, etc) 285,000 285,000 - 285,000 285,000 - -
SOFT COST SUB-TOTAL(S): 2,780,195 20,260 2,800,455 852,250.36 1,948,205 2,800,455 20,260 -
PROJECT TOTALS: 15,205,580 - 15,205,580 13,567,294.36 2,174,890 15,742,184 536,604 536,604
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