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New Castle Fire District 1 
Chappaqua, New York 

 

Construction Meeting #41: May 19, 2025, @ 10:00 AM 

Minutes of Construction Meeting #40 
 

Attendees Initials Company Attended Email Address 

Ed Frank EF NCFD Fire Commissioner Yes 

Dwight Smith DS NCFD Fire Commissioner No 

Terry Rowe TR The Town of New Castle No 

Dennis Corelli DC The Town of New Castle No 

 Ken Gale KG Wendel / Mitchell Architects                                              No 

Kiel Sadowsky KS Wendel / Mitchell Architects                                              Yes 

Joe Modafferi                          JM JMC – Site Development Consultants No 

John Trombino  JT Gerard Associates – MEP Engineer No 

Kevin Sawyer KS Triton Construction – Project Executive No 

Redi Gjecka RG Triton Construction – Construction Manager Yes 

Jim Duesel                               JD   Tectonic Engineering – Special Inspector                                        No 

Al Torreggiani  AT Key Construction - GCC No 

Tony Cimahosky                     TC Key Construction - GCC No 

Chris Germano CG Key Construction - GCC No 

Mike Bottali MB Key Construction - GCC No 

Joe Manfredi JM Key Construction - GCC Yes 

John Wright JW Key Construction - GCC Yes 

Jim Pendergraft JP Key Construction - GCC No 

RJ Rogener RR Key Construction - GCC No 

Krzysztof Zamajtys KZ Intricate Tech Solutions - MC No 

Tyler Ponzio TP Intricate Tech Solutions - MC No 

Matt Capilupi MC Intricate Tech Solutions - MC Yes 

Gregory Popek GP Intricate Tech Solutions - MC No 

Dorota Karwowski DK Intricate Tech Solutions - MC No 

Joe Ricca JR Southeast Mechanical - PC No 

Harley Toledo HT Southeast Mechanical - PC Yes 

Scott Jennings SJ Southeast Mechanical – PC No 

Jack Thomas JT Southeast Mechanical - PC No 
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Tommy Crea TC Southeast Mechanical – PC Yes 

Marianna Tompkins MT Southeast Mechanical - PC Yes 

Jose Castrellon   JC Talt Electric - EC No 

Robbie Talt RT Talt Electric - EC Yes 

Robert Talt RT Talt Electric - EC No 

Scott Zalesny SZ SRI Fire Sprinkler - FSC                                              No 

Dave Phelan DP SRI Fire Sprinkler - FSC                                              Yes 

 
 
 

Distribution: Emailed to attendees 
Attachments: Triton Meeting Agenda 

 

This meeting report is intended to generally record the consensus or outcome of items discussed at the above-mentioned kickoff meeting and 

reports our understanding of the critical issues that were discussed during the meeting. If any attendees have comments or objections to the 

information contained herein, please advise (Redi Gjecka) and follow up with a written description of your comments 

NCFD1 Chappaqua 

Item Description Action By Required By Date 

Closed 

Action / Details 

I. CRITICAL 
ITEMS 

    

08/05/24 Project Rules 
and 
Requirements  
 

All 
Contractors 

 

On-going  DURING the COURSE of the PROJECT 
 

• Delivery and work hours are to be 7am to 5pm, Monday 
through Friday. 

• No smoking, alcohol and/or controlled substances permitted.   

• No Radios or offensive language NOT permitted. 

• Dust, noise, and smell control to be utilized at all times. 

• Parking will not be allowed on Elm Street or on Memorial Drive. 

• 491 King Street is and will continue to be an ongoing, 24/7, 
active firehouse.  The firehouse cannot be obstructed in any 
way possible.  

• Shutdowns of any kind need to be coordinated with the CM. 

• Primes were reminded that sub-contractors shall not directly 
contact the NCFD 1 board or the chief about questions about 
the projects.  All questions or requests should go through 
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NCFD1 Chappaqua 

Item Description Action By Required By Date 

Closed 

Action / Details 

Triton / the primes.  The prime contractors indicated that they 
had not previously directed any subs to do so. 

08/05/24 Safety All 
Contractors 

 

On-going 09/04/24 04/28/2025 

• All primes were reminded that PPEs (hard hats, high visibility 
clothing, etc.) must be worn on the jobsite at all times.  Triton 
Construction asked the primes to relay this information to all 
field crew and to the sub-contractors as well so we are all on 
the same page.  
 
09/04/2024 

• All safety plans have been submitted to Wendel / Mitchell for 
their review. 

 
See previous meeting minutes for previously discussed items. 
 

10/28/24 Construction 
Activities 

All 
Contractors 

Ongoing Ongoing  
05/12/2025 

• Block work is ongoing in the fill station, showers room, and 
laundry rooms.  Hull Construction has been making material 
deliveries throughout last week and today. 

• Key Construction was reminded again on the importance of 
providing bullnosed edges for the interior block walls.  The 
block material onsite does show the proper edging so it looks 
like this was coordinated.  

• Hull Construction is waiting for the precast material to build the 
masonry mockup on site.  Key Construction is looking to do, 
this week or next week, the South storm planters before the 
masonry mockup work can be done.  

• Key Construction confirmed that the doors were prepped 
correctly to receive the keypads / card readers on the doors 
and NOT on the wall.  Talt Electric was notified to follow detail 
1 / E500 for the conduit work required on the access doors.  
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NCFD1 Chappaqua 

Item Description Action By Required By Date 

Closed 

Action / Details 

• Fall Fittings is continuing their ongoing deck installation, bolted 
connection work, and on making sure that all beams and 
columns are level.  

• Key Construction was told to reply ASAP to the email sent out 
on the site contractor and the pending items to be done.  

• Triton Construction asked the 5 primes to provide availability 
on when the team can meet to discuss the phase 1 / 2 and 
parking lot logistics. 

• The primes were reminded to update their insurances, before 
expiration, and to submit to Triton Construction ahead of time.  
 
05/05/2025 

• Fall Fittings and the crane mobilized last Monday 04/28.  The 
crane finished setting all of the steel between gridlines A to G 
(West side of the project).  This week, Fall Fittings will focus on 
finishing all connection bolt installation, deck placement, and 
ensuring that all steel members are level (plumb).  The crane 
demobilized last week and a path, to the apparatus bay, was 
cleared for Hull Construction to mobilize. 

• Hull Construction, the mason, to mobilize tomorrow 05/06, to 
bring all their material (rebar, grout, block, etc.) for their 
blockwork.  Hull will use tomorrow and Wednesday to start 
setting up their material and scaffold for start of work on 
Thursday 05/08.  The block work will start at the North side of 
the site, between gridlines F1 and G1, while Fall Fittings works 
on completing their work, this week, on the Southwest portion. 

• The MEPFP primes were told to prepare manpower to be on 
site starting Thursday morning so they can work with the 
mason on the installation of pipe risers, electrical roughing, 
sleeves, boxouts for ductwork, etc. 

• Wendel / Mitchell reminded Key Construction not to forget to 
bullnose the edge of all interior walls. 

• The material for the masonry mockup should be arriving within 
1-2 weeks and construction of the mockup will start afterwards.  
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NCFD1 Chappaqua 

Item Description Action By Required By Date 

Closed 

Action / Details 

Wendel / Mitchel to advise on the preferred location for the 
mockup on site.  

• Triton Construction followed up again on the water truck, which 
was supposed to arrive last week, and the two week notice 
from Schmitt Brothers.  Key Construction advised that this 
should be coming in the next few days. 
 

See previous meeting minutes for previously discussed items. 
 

 
08/05/24 

 
Procore – 
Submittals / 
RFIs 

 
All 

Contractors 
 

 
On-going 

 
On-

going 

 
05/12/2025 

• On Procore there are currently 12 open submittals and 5 open 
RFIs. 

• The previously submitted, and old, plumbing shop drawings 
were returned as well as the flowable fill product data. 

• Key Construction to provide an update on the remaining 
underground structures that need to be reviewed and released.  
JMC returned the F-1, lawn inlet, DMH C2, C2-1, C2-2, C2-3, 
C4, and F3, to Key Construction with comments.  Key 
Construction to advise ASAP.  

• Sand filters and the detention system are ready to ship, and 
Key Construction will have them shipped once the site is ready 
to accept them.  Shipping should take 1-2 weeks.  

• As previously mentioned, Key Construction is looking to find a 
contractor to do the sewer lining work.  Triton asked for an 
update on this work as soon as possible.  

• Key Construction advised that the plaque lead time was about 
8 weeks.  

• Triton Construction reminded all prime contractors of the 
importance of distributing ALL ASIs to the field team, so we are 
building off the latest drawings.  If the primes have any issues 
accessing the ASIs, which are all on Procore, they must notify 
Triton Construction.   
 



TRITON CONSTRUCTION CO. 

Triton / Architect / Contractors Coordination Meeting 

 

Minutes of Meeting  Page 6 of 11 

NCFD1 Chappaqua 

Item Description Action By Required By Date 

Closed 

Action / Details 

05/05/2025 

• On Procore there are currently 11 open submittals and 4 open 
RFIs. 

• Triton asked for the following submittals to be closed out: 
o Plumbing shop drawings: old version of the submittal 

that can get closed out (a void stamp can be used if 
preferred). 

o 450 psi flowable fill: this was already discussed and 
approved.  Please close this out.  

• The F-1, lawn inlet, DMH C2, C2-1, C2-2, C2-3, C4, and F3, 
were resubmitted last week and JMC returned them to Key 
Construction with comments.  Key Construction to resubmit all 
remaining underground structures for approval this week. 

• The sand filters and the underground detention system should 
be arriving on site within 1-2 weeks.  Key Construction to 
submit shop drawings on the ADS liner work.  

• Key Construction is looking to find a contractor to do the sewer 
lining work.  Key to advise ASAP on this work so the necessary 
paperwork can be submitted for the Town approval. 

• The sewer connection work can, however, be done now so 
paperwork on the preferred connection should be submitted for 
the Town’s review.  Triton told Key to submit for this work as 
soon as possible.  

• Key Construction was asked what the lead time on the plaque 
was so the team knows how fast a decision needs to be made. 

• The base plate as-build conditions submittal was uploaded this 
morning on Procore for the team’s review.  

• Triton Construction reminded all prime contractors of the 
importance of distributing ALL ASIs to the field team, so we are 
building off the latest drawings.  If the primes have any issues 
accessing the ASIs, which are all on Procore, they must notify 
Triton Construction.   
 

See previous meeting minutes for previously discussed items. 
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NCFD1 Chappaqua 

Item Description Action By Required By Date 

Closed 

Action / Details 

 

 
8/12/2024 

 
Electrical / Gas 
Items 

Key 
Construction, 
Intricate Tech 
Solutions, and 
Talt Electric 

 
On-going 

  
05/12/2025 

• Triton Construction is actively following up with the latest 
Verizon engineer contact to find out when Optimum / Verizon 
will come on site to relocate the service from the old pole to the 
new pole.  

• ConEd stated that the current CT cabinet was not as per 
ConEd’s bluebook specifications.  Talt Electric is looking into 
submitting an approved CT cabinet ASAP.  The lead time 
might be 2-3 weeks.   

• Triton Construction reminded Talt Electric to write an RFI on 
the generator conduits, by the atrium foundation, for the 
requirement of a pull box / manhole.  Triton Construction also 
brought up the fact that there are underground storm pipes 
near this area and that this underground work would need to 
be reviewed ahead of this work. 

• Wendel / Mitchell resubmitted RFI 059 that shows the addition 
of 2 cameras: one in the 2nd floor by the elevator, and one in 
the ground floor at the exterior Northeast corner.  

• Talt Electric provided lead times on the different options for the 
site lighting and it was shared with the design team / BOFC. 
 
05/05/2025 

• Triton Construction got another contact from Verizon on help 
for the utility pole work on Memorial Drive.  Triton told the 
Verizon engineer that there is an old pole that has Verizon and 
Optimum cables on it that need to be relocated.  The engineer 
said that they would reach out to their contacts with Optimum 
and let me know once they got an update.  

• Triton Construction reminded Talt Electric to write an RFI on 
the generator conduits, by the atrium foundation, for the 
requirement of a pull box / manhole.  Triton Construction also 
brought up the fact that there are underground storm pipes 



TRITON CONSTRUCTION CO. 

Triton / Architect / Contractors Coordination Meeting 

 

Minutes of Meeting  Page 8 of 11 

NCFD1 Chappaqua 

Item Description Action By Required By Date 

Closed 

Action / Details 

near this area and that this underground work would need to 
get review ahead of this work. 

• Camera locations and options were sent to BOFC and a 
decision is needed to be made at tonight’s 6pm meeting. 

• Site lighting pricing was provided to BOFC and the board 
decided with how to proceed.  JMC to discuss with the 
planning board for approval. 
 

See previous meeting minutes for previously discussed items. 
 

10/28/24 MEPFP 
Coordination 

All 
Contractors 

Ongoing Ongoing 05/12/2025 

• Southeast Mechanical said that their drafter needed more time 
and should be providing the revised overhead plumbing shop 
drawings this week which should be coordinated with the 
cleared up mechanical / HVAC overhead work.  Triton 
Construction asked for priority to be placed on the showers, 
laundry, and fill station rooms, that are currently being worked 
on right now with Hull Construction.  

• To reiterate, Triton Construction told the primes on the 
importance of providing the field team the latest ASIs and RFIs 
to ensure everyone was working off the latest drawings.  

• BOFC will provide scanned drawings of the existing firehouse, 
soon, for the primes to review and advise on pricing of required 
work.  
 
05/05/2025 

• Southeast Mechanical said that their drafter should be 
providing the revised overhead plumbing shop drawings this 
week which should be coordinated with the cleared up 
mechanical / HVAC overhead work.  

• As mentioned previously, block work will start this upcoming 
Thursday 05/08 and the MEPFP primes were told be on site to 
work with the mason.  If the primes need any information on 
previously distributed RFIs / ASIs, then they are to reach out 
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NCFD1 Chappaqua 

Item Description Action By Required By Date 

Closed 

Action / Details 

ASAP so the field team is on the same page with current 
design work.  

• Wendel / Mitchell and BOFC to discuss the required sprinkler 
work in the existing firehouse.  BOFC found drawings for the 
existing firehouse that need to be shared with the team / 
primes for review and pricing.  

 
See previous meeting minutes for previously discussed items. 

 

      

II. NEW ITEMS     

      

 
      III. 
 

 
SCHEDULE 
 

 
 
 

 
 
 

 
 
 

 
 

08/05/24 Project 
Schedule 

All 
Contractors 

 

08/12/24 On-
going 

 
05/12/2025 

• Key Construction submitted their revised schedule, and all 
primes provided their comments, except for Talt Electric.  Talt 
to advise on the revised schedule.  

• Key Construction to advise on a soil stabilization plan, during 
next winter, for when we wait to do the landscaping work in 
Spring 2026.  
 
05/05/2025 

• Key Construction submitted their revised schedule and it was 
shared with the primes and the team for their review and 
comments.  

• SRI provided comments and Intricate Tech Solutions stated 
that they had no objections on durations and sequencing.  
Southeast Mechanical and Talt Electric to advise on the 
schedule 
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NCFD1 Chappaqua 

Item Description Action By Required By Date 

Closed 

Action / Details 

• Key Construction to advise on a soil stabilization plan, during 
next winter, for when we wait to do the landscaping work in 
Spring 2026.  
 

See previous meeting minutes for previously discussed items. 
 

      

IV. FINANCIALS      

 
08/05/24 

 
SOVs / COs / 
etc.  
 

 
All 

Contractors 
 

 
08/16/24 

 
On-

going 

            05/12/2025 

• Wendel / Mitchell to submit Key Construction’s latest payment 
app on Procore for review and approval.  

• Wendel / Mitchell to submit the Talt Electric ConEd changes 
CO into two parts: allowance distribution and CO form. 

• Southeast Mechanical to resubmit their payment app as per 
the comments made.   

• The primes were reminded to continue submitting all of their 
stored material backup, insurances, prevailing wage, and lien 
wavers, with all the payment application submissions.  
 

            05/05/2025 

• Key Construction resubmitted their revised payapp and Wendel 
/ Mitchell to place on Procore for formal approval. 

• Triton Construction asked the primes if they had continued 
issues with submitting the payapps on Procore and no issues 
were brought up. 

• Wendel / Mitchell and Talt Electric discussed the CO of the 
added electrical work and Talt said that they would lower the 
CO as per the conversation.  Talt Electric resubmit revised CO 
in two parts: one part to cover the allowance and the other part 
that pays the remaining CO amount.  

• The primes were reminded to continue submitting all of their 
stored material backup, insurances, prevailing wage, and lien 
wavers, with all the payment application submissions.  
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NCFD1 Chappaqua 

Item Description Action By Required By Date 

Closed 

Action / Details 

See previous meeting minutes for previously discussed items. 
 

      

 




