TRITON CONSTRUCTION CO.
Triton / Architect / Contractors Coordination Meeting

T n ITD N New Castle Fire District 1

CONSTRUCTION Chappaqua, New York

Construction Meeting #79: February 16, 2026, @ 10:00 AM
Minutes of Construction Meeting #78

Attendees Initials Company Attended Email Address
Nancy Zezze NZ NCFD Fire Commissioner Yes
Dwight Smith DS NCFD Fire Commissioner No
Charles Rauch CR NCFD Fire Commissioner No

Jon Preizler JP NCFD Fire Commissioner Yes

Paul Eiden PE NCFD Fire Chief No

Terry Rowe TR The Town of New Castle No
Dennis Corelli DC The Town of New Castle No

Ken Gale KG Wendel / Mitchell Architects No
Kiel Sadowsky KS Wendel / Mitchell Architects Yes
Joe Modafferi M JMC — Site Development Consultants No

John Trombino JT Gerard Associates — MEP Engineer No
Kevin Sawyer KS Triton Construction — Project Executive No
Gerald Ruck GR Triton Construction — Construction Manager Yes
Jim Duesel D Tectonic Engineering — Special Inspector No

Al Torreggiani AT Key Construction - GCC No
Tony Cimahosky TC Key Construction - GCC No
Chris Germano CG Key Construction - GCC Yes
Mike Bottali MB Key Construction - GCC Yes
Joe Manfredi M Key Construction - GCC Yes
John Wright W Key Construction - GCC Yes
Jim Pendergraft JP Key Construction - GCC Yes
RJ Rogener RR Key Construction - GCC Yes
Krzysztof Zamajtys KZ Intricate Tech Solutions - MC No
Tyler Ponzio TP Intricate Tech Solutions - MC No
Matt Capilupi MC Intricate Tech Solutions - MC Yes
Gregory Popek GP Intricate Tech Solutions - MC No
Dorota Karwowski DK Intricate Tech Solutions - MC No
Joe Ricca JR Southeast Mechanical - PC No
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Harley Toledo HT Southeast Mechanical - PC Yes htoledo@southeastmech.com
Scott Jennings SJ Southeast Mechanical — PC No sjennings@southeastmech.com
Jack Thomas JT Southeast Mechanical - PC Yes Jjthomas3793@gmail.com
Tommy Crea TC Southeast Mechanical — PC No Xtom1126x@gmail.com
Marianna Tompkins MT Southeast Mechanical - PC No mtompkins@southeastmech.com
Jose Castrellon JC Talt Electric - EC No jcastrellon@taltelectric.com
Robbie Talt RT Talt Electric - EC No robbie@taltelectric.com
Robert Talt RT Talt Electric - EC Yes rtalt@taltelectric.com
Scott Zalesny SZ SRI Fire Sprinkler - FSC No scott.zalesny@srifire.us
Dave Phelan DP SRI Fire Sprinkler - FSC Yes david.phelan@srifire.us

Distribution: Emailed to attendees
Attachments: Triton Meeting Agenda

This meeting report is intended to generally record the consensus or outcome of items discussed at the above-mentioned meeting and reports
our understanding of the critical issues that were discussed during the meeting. If any attendees have comments or objections to the
information contained herein, please alert the author (Gerald Ruck) and follow up with a written description of your comments:

NCFD1 Chappaqua

Requirements

Item Description Action By Required By Date Action / Details
Closed
l. CRITICAL
ITEMS
08/05/24 | Project Rules All On-going DURING the COURSE of the PROJECT
and Contractors

Delivery and work hours are 7am to Spm, Monday through

Friday.

Smoking, alcohol and/or controlled substances NOT permitted.
Radios or offensive language are NOT permitted.

Dust, noise, and odor control to be utilized at all times.

Parking is not permitted on Elm Street nor on Memorial Drive.
491 King Street is and will continue to be an ongoing, 24/7,
active firehouse. The firehouse cannot be obstructed in any

way.

Entry through Memorial Drive is NEVER allowed. All trucks
and vehicles must enter through King Street and exit through
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NCFD1 Chappaqua

Item Description Action By Required By Date Action / Details
Closed
%
cannot enter through Memorial Drive.

Shutdowns of any kind need to be coordinated with the CM.
Primes were reminded that sub-contractors shall not directly
contact the NCFD 1 board or the chief about questions about
the projects. All questions or requests should go through
Triton / the primes. The prime contractors indicated that they
had not previously directed any subs to do so.

08/05/24 | Safety All On-going | 09/04/24 2/9/2026

Contractors e Triton Construction reiterated that parking is NEVER
PERMITTED in the existing firehouse parking lot. Triton also
reiterated that entering the jobsite through Memorial Drive is
not permitted. All primes, field personnel, subs, and drivers
(especially new drivers), must be made aware of these
requirements. Triton told the primes that delivery drivers
should advise if any trucks are blocking the site roadway, and
to confirm with the site personnel before assuming to enter the
site from Memorial Drive. The primes were also reminded to
wash truck tires of any mud before exiting on Memorial Drive.
Contractors were also reminded that parking on Elm Street is
not permitted.

2/9/2026

e Triton Construction reiterated the importance of using PPE on
site. The (5) primes were told about following the PPE
requirements during the meeting. Triton Construction also
relayed that the Town had commented that site contractors
need to be mindful of protecting excavations when performing
site work.

See previous meeting minutes for previously discussed items.
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NCFD1 Chappaqua

Item Description

Activities

Action By

Contractors

Required By

Date
Closed

Action / Details

W

Road/utility work at King Street: DOT forwarded a letter to
NCFD1 restating their position that their “winter construction
restriction is a statewide policy” which restricts road work until
April 1%, but that DOT remains willing to reassess site
conditions as the spring approaches. NCFD1 will continue to
follow up with DOT.

Siteworks has been on site continuously installing underground
storm system work. The Town and Tectonic Engineering have
been on site performing all required inspections. The lower
sand filter is scheduled to be delivered and installed on
Tuesday 2/10.

Waterproofing in the new planter at the existing fire house wall
has been completed (Grandview).

Remaining spray foam insulation work (Liquid Green) includes
work at the Atrium walls and 1t floor beams. Liquid Green will
return once the 1% floor beams are framed and all areas are
ready for foam insulation. (Carpentry work is in progress.)
Wendel / Mitchell has asked for confirmation on the foam that
was installed in the attic space. Triton Construction has asked
Key Construction to provide access to the attic space so
photos / verification can be taken.

Key Construction will submit credit for Emseal work that was
not required at the intersection between the existing building
and the new extension. Key indicated that the materials had
been purchased, and the contractor had visited the job site to
perform the work when they were alerted that the work was not
required.

Fall Fittings is scheduled to be on site next week to install
remaining railings. Remaining work for FF also includes new
beams and lintels to be installed at new openings in the
existing firehouse wall. to the job once additional railing
material is fabricated.
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NCFD1 Chappaqua

Item Description Action By Required By Date Action / Details

Closed

W
S03 treads and deck, as well as the old sump pit, and a pad in
the ground floor.

¢ Remaining work for Perfect Panes includes glass installation at
installed storefront at the Vestibule and exterior door at 15 floor
Turnout Gear.

e |Intricate Tech Solutions continued installing ductwork, piping,
and insulation at 15t and 2™ floors; installing gas piping at
Kitchen and mezzanine Mechanical Room; and installing hood
at Kitchen. The hood installation was approved by the Fire
Marshal. Triton Construction has asked ITS to look into doing
controls work for thermostats and the CO / NO2 detectors in
the apparatus bay sooner rather than later.

e Southeast Mechanical: Commencement of overflow drains and
scupper work is pending thawing/clearing of the affected roof
areas.

o SRI Fire Sprinklers was on site last week firestopping and
installing seismic bracing on sprinkler piping.

e United Spray is on site to spray fireproof the (3) steel columns
that are adjacent to the existing firehouse. Afterwards, Hull
Construction will come back to finish placing Zappala block in
the Southwest corner of the building. After the exterior block is
completed, the scaffold outside the building will be removed.

e All doors and hardware, including wooden doors, are
scheduled to be delivered to the job site 3/10 and 3/11.

e AP Construction: Repitching/reroofing of the roof over the
main entrance is available, and is pending a break in the
weather. At Wendel’s request, Key Construction confirmed
that AP will be installing counterflashing at the north terrace
roof.

e Asbestos Abatement at existing firehouse wall: NCFD1
received a quote from ETL Inc. for abatement and selective
removals at the existing firechouse wall. Abatement work will
impact on, and will need to be closely coordinated with,
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NCFD1 Chappaqua

Item Description

Action By

Required By Date
Closed

Action / Details

work. Key indicated that shoring work is out for pricing. Key
will layout the openings on site to help delineate and clarify the
scope of removals work.

e Bail Out Window: Key indicated that ASI 38 bail-out window
modifications has been out for pricing. NCFD1 is anxious to
understand costs in order to make a final decision.

e Conex Boxes: Key Construction asked that all Primes
schedule to have their conex boxes from the job site as soon
as possible to facilitate site utility work.

2/2/2026

e There has been no movement from DOT after NCFD1 / Triton
Construction reached out for permission to do road work in
King Street. NCFD1 will continue to follow up with DOT.

e Siteworks has been on site continuously for the past (2) weeks
installing underground storm system work. Progress is
somewhat hampered due to frost, however, this work has
continued unabated. The Town and Tectonic Engineering
have been on site performing all required inspections. The 2"
sand filter delivery, originally scheduled for this week, has been
postponed until Tuesday 02/10 due to snow on site.

e Waterproofing work at the existing fire house wall (Grandview)
is on hold pending a break in temperature/weather.

e Remaining work for Liquid Green includes work at the Atrium
walls and 1% floor beams. Liquid Green will return once the 1%
floor beams are framed and all areas are ready for foam
insulation. Wendel / Mitchell has asked for confirmation on the
foam that was installed in the attic space. Triton Construction
has asked Key Construction to provide access to the attic
space so photos / verification can be taken.

o Key Construction will submit credit for Emseal work that was
not required at the intersection between the existing building
and the new extension.
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NCFD1 Chappaqua

Item Description Action By Required By Date Action / Details

Closed

W
guardrails and stair rails. FF will return once additional
material is fabricated. The railing condition at the base of stair
S01 at the Lobby was discussed. This location has no wall
construction and therefore requires a guardrail. Key
Construction will review with Fall Fittings.

e Key Construction will schedule DJ Concrete to pour the stair
S03 treads and deck, as well as the old sump pit, and a pad in
the ground floor.

¢ Remaining work for Perfect Panes includes glass installation at
installed storefront at the Vestibule, exterior door at 15 floor
Turnout Gear, and replacement window at 2" floor
Secretary/Treasurer.

e Intricate Tech Solutions continued installing ductwork, piping,
and insulation at 15t and 2™ floors; installing gas piping at
Kitchen and mezzanine Mechanical Room; and installing hood
at Kitchen. Triton Construction has asked ITS to look into
doing controls work for thermostats and the CO / NO2
detectors in the apparatus bay sooner rather than later.

e Southeast Mechanical did insulation placement work last week.
Material for overflow drains and scuppers was previously
released and Southeast Mechanical advised that the material
is expected to be on site for installation the 15! week of
February. Southeast Mechanical will also submit a CO on the
sump pit additional piping as per Schindler Elevator’s direction
to relocate the sump pit.

SRI Fire Sprinklers was not on site this week.

United Spray is currently scheduled to be onsite this week to
fire spray the three steel columns that are adjacent to the
existing firehouse. Afterwards, Hull Construction will come
back to finish placing Zappala block in the Southwest corner of
the building. After the exterior block is completed, the scaffold
outside the building will be removed.

o Key Construction said that the door hardware, except the
wooden doors, would be on site in the beginning of March
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NCFD1 Chappaqua

Item Description Action By Required By Date Action / Details

Closed

%
would arrive at the end of January as the door hardware was
released in December and there was an 8-week lead time.
The wooden doors will be released when the site is tempered
with heat. Key Construction to advise on the lead time for
wooden doors.

e Key Construction removed snow from the roof over the main
entrance in preparation for repitching/reroofing this area by AP
Construction.

See previous meeting minutes for previously discussed items.

08/05/24 | Procore — All On-going On- 2/9/2026
Submittals / Contractors going e On Procore there are currently (3) open submittals and zero (0)
RFls open RFI.

e Two trough drain submittals are opened with JMC and will be
closed once Key Construction submits revised pricing as per
the new material substitutions.

e Triton Construction reminded all prime contractors of the
importance of distributing ALL ASls to the field team, so all
contractors are building off the latest drawings. If the primes
have any issues accessing the ASls, which are all on Procore,
they must notify Triton Construction.

2/2/2026

e On Procore there are currently 4 open submittals and 1 open
RFI.

e Two trough drain submittals are opened with JMC and will be
closed once Key Construction submits revised pricing as per
the new material substitutions.

e NCFD1 provided answers to Scarsdale Security’s questions
regarding the security system. This work will need to be
coordinated with Talt Electric.
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Item Description Action By Required By Date Action / Details

Closed

W
building; this submission is currently being reviewed by JMC.

e Wendel will provide detail for sill condition at the 2" floor
Meeting/Training Room exterior door.

e Triton Construction reminded all prime contractors of the
importance of distributing ALL ASls to the field team, so all
contractors are building off the latest drawings. If the primes
have any issues accessing the ASls, which are all on Procore,
they must notify Triton Construction.

See previous meeting minutes for previously discussed items.

8/12/2024 | Electrical / Gas Key On-going 2/9/2026
ltems Construction, e Talt Electric is continuing panel, electrical roughing installation,
Intricate Tech and fire alarm work throughout the building.
Solutions, and e The design team is working on the electrical room redesign to
Talt Electric satisfy Talt Electric’s underwriter inspector's code

requirements. Wendel has a draft of (2) potential solutions.
Gerard Associates will be on site this week to review, and
sketches will be issued for pricing.

2/2/2026

e Talt Electric is continuing panel and electrical roughing
installation throughout the ground floor.

e Gerard Associates to advise on the COs that Talt submitted for
the electrical wiring / fire alarm devices.

e The design team is working on the electrical room redesign to
satisfy Talt Electric’'s underwriter inspector’s code
requirements.

e Site lighting ASI pricing was received by Talt and will be
submitted for review.
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Item

Description

Action By

Required By

Date
Closed

Action / Details

e |alt Electric mentioned that, as per Schindler Elevator’'s

punchlist, an extra disconnect switch was required. Talt
Electric is working on pricing this.

See previous meeting minutes for previously discussed items.

10/28/24

MEPFP
Coordination

All
Contractors

Ongoing

Ongoing

2/9/2026

Even though Schindler says that the elevator relays are not
needed, Talt Electric, based on previous experience, believes
they should remain. For now, the relays will be kept and if not
needed, they can be removed. The team is looking into this
matter further.

Schindler’s punchlist was sent to Talt Electric for review. Talt
Electric to advise if there are any issues, concerns, or
qguestions, ahead of Schindler mobilizing. Schindler's
mobilization is scheduled for the middle of March (pending
power from Con Ed). Construction of the new sump pit is in
progress by Key Construction. Talt Electric mentioned that, as
per Schindler Elevator’s punchlist, an extra disconnect switch
was required. Talt Electric is pricing this added device.

Key Construction reiterated that Schindler's mobilization is
dependent on Con Ed providing power to the building; and, that
if delayed, Schindler will charge a $3,000 monthly storage fee.
(Schindler had previously indicated that they will not ship
equipment to the job site until work is available to them.) Con
Ed work is being held up by road work at King Street, which
needs to precede Con Ed work.

Sprinkler: The garage door subcontractor was on site last
week to review site conditions related to door installation. All
areas are clear and ready to receive doors, except the
northeast bay, which has a sprinkler branch pipe which needs
to be relocated. Key will coordinate with SRI to relocate this

pipe.
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Item

Description

Action By

Required By

Date
Closed

Action / Details

21212020

Even though Schindler says that the elevator relays are not
needed, Talt Electric, based on previous experience, believes
they should remain. For now, the relays will be kept and if not
needed, they can be removed. The team is looking into this
matter further.

Schindler’s punchlist was sent to Talt Electric for review. Talt
Electric to advise if there are any issues, concerns, or
questions, ahead of Schindler mobilizing. Schindler’'s
mobilization is scheduled for the middle of March (pending
power from Con Ed). Construction of the new sump pit is in
progress by Key Construction. Talt Electric mentioned that, as
per Schindler Elevator’'s punchlist, an extra disconnect switch
was required. Talt Electric is pricing this added device.

Key Construction reiterated that Schindler’'s mobilization is
dependent on Con Ed providing power to the building; and, that
if delayed, Schindler will charge a $3,000 monthly storage fee.
(Schindler had previously indicated that they will not ship
equipment to the job site until work is available to them.) Con
Ed work is being held up by road work at King Street, which
needs to precede Con Ed work.

See previous meeting minutes for previously discussed items.

NEW ITEMS

SCHEDULE

08/05/24

Project
Schedule

All
Contractors

08/12/24

On-
going

2/9/2026

Key Construction submitted their updated project schedule.
Triton will review and distribute to the appropriate Team
members.
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Item

Description

Action By

Required By

Date
Closed

*

Action / Details

¢ Key Construction submitted their updated project schedule.
Triton will review and distribute to the appropriate Team
members.

See previous meeting minutes for previously discussed items.

IV. FINANCIALS
2/9/2026
08/05/24 | SOVs/COs/ All 08/16/24 On- e Key Construction is working on getting pricing for ASI 038 on
etc. Contractors going the training window redesign. Key stated that they have

followed up several times with vendors pricing the work.
NCFD1 is anxious to understand costs in order to make a final
decision. Gerard Associates will provide a sketch on the
sprinkler pipe rerouting after pricing is provided and a decision
is made on the ASI 038 work.

e Key Construction to provide proper breakdown of added costs
for the RFP 30 ASI 28 sign revisions.

e Key Construction is awaiting revised pricing from vendors for
(2) exterior trough drains.

e Pricing for Talt fire alarm COs #7 and #9 have been agreed
upon and will be submitted for the Board’s consideration.

e Talt Electric CO #8 for additional electrical devices is still under
review.

e Site lighting ASI pricing was received by Talt and will be
submitted for review.

e Talt Electric mentioned that, as per Schindler Elevator’s
punchlist, an extra disconnect switch was required. Talt
Electric is working on pricing this additional component.

e Southeast Mechanical submitted their CO on the sump pit
additional piping as per Schindler Elevator’s direction to
relocate the sump pit; Triton and the design team will review
prior to issuing to The Board.
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NCFD1 Chappaqua

Item Description Action By Required By Date Action / Details
Closed
%{WW
stored material backup, insurances, prevailing wage, and lien
wavers, with all the payment application submissions.

2/2/2026

e Key Construction is working on getting pricing for ASI 038 on
the training window redesign. Gerard Associates will provide a
sketch on the sprinkler pipe rerouting after pricing is provided
and a decision is made on the ASI 038 work.

e Key Construction to provide proper breakdown of added costs
for the RFP 30 ASI 28 sign revisions.

e Talt Electric received pricing on the site lighting CO / credit. TE
will submit for review.

e Gerard Associates to provide their comments on the fire alarm
/ electrical wiring CO as mentioned above.

e The primes were reminded to continue submitting all their
stored material backup, insurances, prevailing wage, and lien
wavers, with all the payment application submissions.

See previous meeting minutes for previously discussed items.
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