TRITON CONSTRUCTION CO.
Triton / Architect / Contractors Coordination Meeting

T n ITD N New Castle Fire District 1

CONSTRUCTION Chappaqua, New York

Construction Meeting #82: March 9, 2026, @ 10:00 AM
Minutes of Construction Meeting #81

Attendees Initials Company Attended Email Address
Nancy Zezze NZ NCFD Fire Commissioner Yes
Dwight Smith DS NCFD Fire Commissioner No
Charles Rauch CR NCFD Fire Commissioner No

Jon Preizler JP NCFD Fire Commissioner No

Paul Eiden PE NCFD Fire Chief No

Terry Rowe TR The Town of New Castle No
Dennis Corelli DC The Town of New Castle No

Ken Gale KG Wendel / Mitchell Architects No
Kiel Sadowsky KS Wendel / Mitchell Architects Yes
Joe Modafferi M JMC — Site Development Consultants No

John Trombino JT Gerard Associates — MEP Engineer No
Kevin Sawyer KS Triton Construction — Project Executive No
Gerald Ruck GR Triton Construction — Construction Manager Yes
Jim Duesel D Tectonic Engineering — Special Inspector No

Al Torreggiani AT Key Construction - GCC No
Tony Cimahosky TC Key Construction - GCC No
Chris Germano CG Key Construction - GCC No
Mike Bottali MB Key Construction - GCC No
Joe Manfredi M Key Construction - GCC Yes
John Wright W Key Construction - GCC Yes
Jim Pendergraft JP Key Construction - GCC Yes
RJ Rogener RR Key Construction - GCC Yes
Krzysztof Zamajtys KZ Intricate Tech Solutions - MC No
Tyler Ponzio TP Intricate Tech Solutions - MC No
Matt Capilupi MC Intricate Tech Solutions - MC Yes
Gregory Popek GP Intricate Tech Solutions - MC No
Dorota Karwowski DK Intricate Tech Solutions - MC No
Joe Ricca JR Southeast Mechanical - PC No
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Harley Toledo HT Southeast Mechanical - PC Yes htoledo@southeastmech.com
Scott Jennings SJ Southeast Mechanical — PC No sjennings@southeastmech.com
Jack Thomas JT Southeast Mechanical - PC No Jjthomas3793@gmail.com
Tommy Crea TC Southeast Mechanical — PC Yes Xtom1126x@gmail.com
Marianna Tompkins MT Southeast Mechanical - PC Yes mtompkins@southeastmech.com
Jose Castrellon JC Talt Electric - EC No jcastrellon@taltelectric.com
Robbie Talt RT Talt Electric - EC No robbie@taltelectric.com
Robert Talt RT Talt Electric - EC Yes rtalt@taltelectric.com
Scott Zalesny SZ SRI Fire Sprinkler - FSC No scott.zalesny@srifire.us
Dave Phelan DP SRI Fire Sprinkler - FSC Yes david.phelan@srifire.us

Distribution: Emailed to attendees
Attachments: Triton Meeting Agenda

This meeting report is intended to generally record the consensus or outcome of items discussed at the above-mentioned meeting and reports
our understanding of the critical issues that were discussed during the meeting. If any attendees have comments or objections to the
information contained herein, please alert the author (Gerald Ruck) and follow up with a written description of your comments:

NCFD1 Chappaqua

Requirements

Item Description Action By Required By Date Action / Details
Closed
. CRITICAL
ITEMS
08/05/24 | Project Rules All On-going THROUGHOUT the COURSE of the PROJECT
and Contractors e Delivery and work hours are 7am to 5pm, Monday through

Friday.

Smoking, alcohol and/or controlled substances NOT permitted.

Radios or offensive language are NOT permitted.

Dust, noise, and odor control to be utilized at all times.

Parking is not permitted on EIm Street nor on Memorial Drive.

491 King Street is and will continue to be an ongoing, 24/7,

active firehouse. The firehouse cannot be obstructed in any

way.

e Entry through Memorial Drive is NEVER allowed. All trucks
and vehicles must enter through King Street and exit through
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NCFD1 Chappaqua

Item Description Action By Required By Date Action / Details
Closed
%
cannot enter through Memorial Drive.

Shutdowns of any kind need to be coordinated with the CM.
Primes were reminded that sub-contractors shall not directly
contact the NCFD 1 board or the chief about questions about
the project. All questions or requests should go through Triton
/ the primes. The prime contractors indicated that they had not
previously directed any subs to do so.

08/05/24 | Safety All On-going | 09/04/24 3/2/12026

Contractors e Triton Construction reiterated that parking is NEVER
PERMITTED in the existing firehouse parking lot. Triton also
reiterated that entering the jobsite through Memorial Drive is
not permitted. All primes, field personnel, subs, and drivers
(especially new drivers), must be made aware of these
requirements. Triton told the primes that delivery drivers
should advise if any trucks are blocking the site roadway, and
to confirm with the site personnel before assuming to enter the
site from Memorial Drive. The primes were also reminded to
wash truck tires of any mud before exiting on Memorial Drive.
Contractors were also reminded that parking on EIm Street is
not permitted.

3/2/12026

e Triton Construction reiterated the importance of using PPE on
site. The (5) primes were told about following the PPE
requirements during the meeting. Triton Construction also
relayed that the Town had commented that site contractors
need to be mindful of protecting excavations when performing
site work.

See previous meeting minutes for previously discussed items.
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NCFD1 Chappaqua

Item Description

Activities

Action By

Contractors

Required By

Date
Closed

Action / Details

W

Road/utility work at King Street. NYS DOT’s winter
construction restriction on road work remains status quo.
Siteworks has been on site continuously installing underground
storm system work. Key Construction is responding to JMC
inquiry about caulking of sand filter.

Siteworks encountered an existing storm culvert on the
property while excavating for storm structure WQS D-1 last
week. In the follow up, it was learned that this structure had
been previously identified and addressed. This matter is being
reviewed with Key and Siteworks.

Liquid Green is scheduled to return to the job site this week to
continue spray foam insulation at 15! floor beams.

Fall Fittings is scheduled to be on site this week to install
remaining railings. Remaining work for FF also includes new
beams and lintels to be installed at new openings in the
existing firehouse wall.

DJ Concrete is scheduled to be on site this week to pour stair
S03 treads and deck, the old sump pit, and miscellaneous
pads at the ground floor. Key Construction’s surveyor is on
site today laying out retaining walls for Siteworks to excavate.
Intricate Tech Solutions continued installing ductwork, piping,
and insulation at 15! floor, 2" floor, and mezzanine. Intricate
performed their own successful smoke test of the kitchen hood;
Triton will schedule an inspection with the Fire Marshal this
week.

All doors and hardware, including wooden doors, are
scheduled to be delivered to the job site 3/10 and 3/11.

AP Construction: Repitching/reroofing of the roof over the
main entrance is available, and is pending a break in the
weather. It is anticipated that this work will occur next week.
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NCFD1 Chappaqua

Item Description Action By Required By Date Action / Details
Closed
o ASDESIOS Abatement at eX|sf|ng TTENOUSE. AN ON SIe meeflng

was held last week to finalize scope of abatement work, and to
coordinate abatement, demolition, and masonry work at new
openings in the existing firehouse wall. The abatement
consultant, Exclusive Testing Labs (ETL), is revising their
proposal to NCFD based on the scope established. Once
approved, ETL will proceed with filings. The time frame for
filing and abatement work is approximately (5) weeks.

e Roof Siren: Key Construction requested the siren vendor be
scheduled to return to the job site to install cable from the
Radio Room to the siren. NCFD has indicated that prior to
scheduling the radio shop back, wood to mount the siren
controller needs to be installed at the 2nd floor, and the entry
port (dog house) needs to be installed on the roof so the
vendor can run the cable between the siren and the controller.

e NCFD inquired as to finish status of 2" floor offices, Laundry
Room, and Apparatus Bay with regards to receiving furniture
and various equipment. Key indicated that epoxy flooring at
the 15! floor will be one of the last finishes to be installed, and
therefore delivery of gear washers and truck exhaust
equipment is likely several months away. 2™ floor offices will
be finished sooner, and will be able to be closed/secured in 6-8
weeks, if need be.

2/23/2026

e Road/utility work at King Street. NYS DOT’s winter
construction restriction on road work remains status quo.

e Siteworks has been on site continuously installing underground
storm system work. Key Construction is responding to JMC
inquiry about caulking of sand filter.

e Liquid Green is scheduled to return to the job site this week to
continue spray foam insulation at 15! floor beams.

e Fall Fittings is scheduled to be on site this week to install
remaining railings. Remaining work for FF also includes new
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NCFD1 Chappaqua

Item Description

Action By

Required By

Date
Closed

Action / Details

%

existing firehouse wall.

DJ Concrete is scheduled to be on site this week to pour stair
S03 treads and deck, the old sump pit, and miscellaneous
pads at the ground floor. Key Construction will layout retaining
walls for Siteworks to excavate.

Intricate Tech Solutions continued installing ductwork, piping,
and insulation at 15t floor, 2™ floor, and mezzanine. Triton
Construction has asked ITS to look into doing controls work for
thermostats and the CO / NO2 detectors in the apparatus bay
sooner rather than later.

Southeast Mechanical returned to the job site last week to
coordinate plumbing roughing in masonry chase work at 1%
floor toilets and locker room. Southeast indicated they need
the mason and roofer to create openings in curbs/parapets in
order to install overflow drains.

United Spray previously completed intumescent fireproofing on
the (3) steel columns adjacent to the existing firehouse. Triton
Construction has scheduled Tectonic to inspect these areas,
prior to Hull Construction completing Zappala blockwork at the
Southwest corner of the building.

All doors and hardware, including wooden doors, are
scheduled to be delivered to the job site 3/10 and 3/11.

AP Construction: Repitching/reroofing of the roof over the
main entrance is available, and is pending a break in the
weather.

Asbestos Abatement at existing firehouse: An on site meeting
was held last week to finalize scope of abatement work, and to
coordinate abatement, demolition, and masonry work at new
openings in the existing firehouse wall. The abatement
consultant, Exclusive Testing Labs (ETL), is revising their
proposal to NCFD based on the scope established. Once
approved, ETL will proceed with filings. The time frame for
filing and abatement work is approximately (5) weeks.
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NCFD1 Chappaqua

Item Description Action By Required By Date Action / Details

Closed

%
preparation for upcoming demolition work at the existing
firehouse wall.

e Roof Siren: Key Construction requested the siren vendor be
scheduled to return to the job site to install cable from the
Radio Room to the siren. NCFD has indicated that prior to
scheduling the radio shop back, wood to mount the siren
controller needs to be installed at the 2nd floor, and the entry
port (dog house) needs to be installed on the roof so the
vendor can run the cable between the siren and the controller.

See previous meeting minutes for previously discussed items.

08/05/24 | Procore — All On-going On- 3/2/2026
Submittals / Contractors going e On Procore there are currently (5) open submittals:
RFls o Trough drains SD (2)

o Signage plaque SD

o Stone for sand filter PD

o Pipe labeling PD
On Procore there are currently no (zero) open RFls.
Two trough drain submittals are open with JMC and will be
closed once Key Construction submits revised pricing, pending
proposed material substitutions. Revised pricing is expected
today.

e Triton Construction reminded all prime contractors of the
importance of distributing ALL ASls to the field team, so all
contractors are building off the latest drawings. If the primes
have any issues accessing the ASls, which are all on Procore,
they must notify Triton Construction.

2/23/2026
e On Procore there are currently (6) open submittals:
o Trough drains SD
o Signage plaque SD
o __Tile setting & grout material PD
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NCFD1 Chappaqua

Item Description Action By Required By Date Action / Details

Closed

W

o Pipe labeling PD
e On Procore there are currently three (3) open RFls:
o #133 U Fixture Display Switching
o #134 Misc electrical clarifications
o #135 DW and range breakers

e Two trough drain submittals are open with JMC and will be
closed once Key Construction submits revised pricing, pending
proposed material substitutions.

e Triton Construction reminded all prime contractors of the
importance of distributing ALL ASlIs to the field team, so all
contractors are building off the latest drawings. If the primes
have any issues accessing the ASls, which are all on Procore,
they must notify Triton Construction.

See previous meeting minutes for previously discussed items.

8/12/2024 | Electrical / Gas Key On-going 3/2/2026
ltems Construction, e Talt Electric is continuing panel work, electrical roughing, and
Intricate Tech fire alarm work throughout the building.
Solutions, and e The design team has provided NCFD with (2) potential
Talt Electric solutions for the electrical room redesign to satisfy Talt

Electric’s underwriter inspector’'s code requirements; these
options are under review by NCFD.

2/23/2026

e Talt Electric is continuing panel work, electrical roughing, and
fire alarm work throughout the building.

e The design team has provided NCFD with (2) potential
solutions for the electrical room redesign to satisfy Talt
Electric’s underwriter inspector’s code requirements; these
options are under review by NCFD.

See previous meeting minutes for previously discussed items.
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Item Description Action By Required By Date Action / Details
Closed
W
Coordination Contractors e Per Talt's recommendation, elevator relays will remain in the

project as originally designed.

e Schindler’'s punchlist was sent to Talt Electric for review. Talt
Electric to advise if there are any issues, concerns, or
qguestions, ahead of Schindler mobilizing. Schindler's
mobilization is scheduled for the middle of March (pending
power from Con Ed). Construction of the new sump pit is in
progress by Key Construction. Talt Electric mentioned that, as
per Schindler Elevator’'s punchlist, an extra disconnect switch
was required. Talt Electric is pricing this added device.

o Key Construction reiterated that Schindler's mobilization is
dependent on Con Ed providing power to the building; and, that
if delayed, Schindler will charge a $3,000 monthly storage fee.
(Schindler had previously indicated that they will not ship
equipment to the job site until work is available to them.) Con
Ed work is being held up by road work at King Street, which
needs to precede Con Ed work.

e Southeast inquired about permanent roof drain tie-ins to the
storm drainage system. Roof drains cannot be tied in until the
King Street sewer connection has been made, and storm
drainage system work completed.

e Southeast indicated they need the mason and roofer to create
openings in curbs/parapets in order to install overflow drains.

¢ SRl indicated that pressure testing of sprinkler systems cannot
be done until water service is supplied to the building, and that
ceilings cannot be fully closed until the system has been
tested. Ceiling grids may be installed, but ceiling tiles should
not be installed.

e Key requested that all prime contractors trim all excess
threaded rod hangers in the vicinity of the garage doors, in
preparation of garage door installation.
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Item Description Action By Required By Date Action / Details
Closed
R e —
212312020

e Per Talt's recommendation, elevator relays will remain in the
project as originally designed.

e Schindler’'s punchlist was sent to Talt Electric for review. Talt
Electric to advise if there are any issues, concerns, or
qguestions, ahead of Schindler mobilizing. Schindler's
mobilization is scheduled for the middle of March (pending
power from Con Ed). Construction of the new sump pit is in
progress by Key Construction. Talt Electric mentioned that, as
per Schindler Elevator’'s punchlist, an extra disconnect switch
was required. Talt Electric is pricing this added device.

o Key Construction reiterated that Schindler's mobilization is
dependent on Con Ed providing power to the building; and, that
if delayed, Schindler will charge a $3,000 monthly storage fee.
(Schindler had previously indicated that they will not ship
equipment to the job site until work is available to them.) Con
Ed work is being held up by road work at King Street, which
needs to precede Con Ed work.

e Asrequested by the garage door vendor, SRI Fire Sprinklers
adjusted a sprinkler branch pipe which was in conflict with (1)
rollup door in the Apparatus Bay.

See previous meeting minutes for previously discussed items.

L. SCHEDULE
08/05/24 | Project All 08/12/24 On- 2/17/2026
Schedule Contractors going e Key Construction previously submitted an updated schedule

which indicates a substantial completion date of August 28™,
which takes into account DOT’s winter restriction on street
work until April 1%, and Con Ed bringing electric service into the
building in May.
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Item Description Action By Required By Date Action / Details
Closed

%

Il FINANCIALS
3/2/12026
08/05/24 | SOVs/COs/ All 08/16/24 On- e Key Construction to provide proper breakdown of added costs
etc. Contractors going for the RFP 30 ASI 28 sign revisions.

e Key Construction is awaiting revised pricing from vendors for
(2) exterior trough drains.

e Key Construction submitted RFP #53 for ASI #38 for
modifications to the bail out window; this CO is under review.

o Key Construction submitted RFP #54 for sawtooth brick at (2)
existing windows at the existing firehouse; this CO is under
review and has not yet been presented.

e Key Construction submitted RFP #55 for ASI| #47 for enlarged
masonry piers at new masonry openings in the existing
firehouse wall; this CO is under review and has not yet been
presented.

e Talt fire alarm CO #7 for magnetic door holders has been
submitted and is under review by NCFD.

e Talt Electric CO #8 for additional electrical devices has been
submitted and is under review by NCFD.

e Talt fire alarm CO #9 for added fire alarm devices has been
submitted and is under review by NCFD.

e Talt Electric CO #10 for ASI #45 interior lighting changes has
been submitted and is under review by NCFD.

e Talt Electric CO #11 for ASI #40 site lighting changes was
submitted by Talt and is under review by the design team.

e Southeast Mechanical CO #8 on the sump pit additional piping
has been submitted and is under review by NCFD.

e The primes were reminded to continue submitting all their
stored material backup, insurances, prevailing wage, and lien
wavers, with all the payment application submissions.
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Item Description Action By Required By Date Action / Details
Closed
. Eey CONSITUCION SUDMITET RIT 200 107 AG| 220 chase wa"s;

this CO is under review and has not yet been presented.

e Talt Electric submitted CO #12 for elevator items added to
meet Schindler’s requirements; Talt is revising and
resubmitting this CO.

e Key Construction indicated that they had not received formal
direction on the following RFPs:

28, 36, 38, 39, 41, 47, 48, 51 through 56. Triton will review
status and advise.

2/23/2026

o Key Construction to provide proper breakdown of added costs
for the RFP 30 ASI 28 sign revisions.

e Key Construction is awaiting revised pricing from vendors for
(2) exterior trough drains.

o Key Construction submitted RFP #53 for ASI| #38 for
modifications to the bail out window; this CO is under review.

¢ Key Construction submitted RFP #54 for sawtooth brick at (2)
existing windows at the existing firehouse; this CO is under
review and has not yet been presented.

o Key Construction submitted RFP #55 for ASI| #47 for enlarged
masonry piers at new masonry openings in the existing
firehouse wall; this CO is under review and has not yet been
presented.

e Talt fire alarm CO #7 for magnetic door holders has been
submitted and is under review by NCFD.

e Talt Electric CO #8 for additional electrical devices has been
submitted and is under review by NCFD.

e Talt fire alarm CO #9 for added fire alarm devices has been
submitted and is under review by NCFD.

e Talt Electric CO #10 for ASI #45 interior lighting changes has
been submitted and is under review by NCFD.

e Talt Electric CO #11 for ASI #40 site lighting changes was
submitted by Talt and is under review by the design team.

Minutes of Meeting Page 12 of 13



TRITON CONSTRUCTION CO.
Triton / Architect / Contractors Coordination Meeting

NCFD1 Chappaqua

Item Description

Action By

Required By Date Action / Details

Closed

e | alt Electric mentioned that, as per schindler Elevator's
punchlist, an extra disconnect switch is required. Talt Electric
is working on pricing this additional component.

e Southeast Mechanical CO #8 on the sump pit additional piping
has been submitted and is under review by NCFD.

e The primes were reminded to continue submitting all their
stored material backup, insurances, prevailing wage, and lien
wavers, with all the payment application submissions.

See previous meeting minutes for previously discussed items.
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