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CHAPPAQUA FIRE DEPARTMENT  Date: 3/11/24
OACM Ref: #9

BUDGET  ACTUALS
Original Estimate Change/ Revised Committed Uncomm Total (Sav)/Ovr (Sav)/Ovr

BUDGET Transfer BUDGET Costs Costs Costs vs Orig Est vs Rev Est
HARD COSTS

Hard Costs 11,833,700                11,833,700       -                             11,833,700       11,833,700       -                        -                        

GC - -                                            -                                    -                                    -                                    -                                    
Pending C.O. -                                            -                                    -                                    -                                    -                                    
MC - -                                            -                                    -                                    -                                    -                                    
Pending C.O. -                                            -                                    -                                    -                                    -                                    
EC - -                                            -                                    -                                    -                                    -                                    
Pending C.O. -                                            -                                    -                                    -                                    -                                    
PC- -                                            -                                    -                                    -                                    -                                    
Pending C.O. -                                            -                                    -                                    -                                    -                                    
SPC- -                                            -                                    -                                    -                                    -                                    
Pending C.O. -                                            -                                    -                                    -                                    -                                    

FURNITURE -                      -                        -                                            -                                    -                                    -                                    -                                    
EQUIPMENT -                      -                        -                                            -                                    -                                    -                                    -                                    
IT HARDWARE -                      -                        -                                            -                                    -                                    -                                    -                                    

TRANSFER TO SOFT COSTS FOR BOND COST ADJUSTMENTS (20,260)           (20,260)             -                                            (20,260)             (20,260)             (20,260)             -                        
-                        -                                            -                        -                        -                        

PRIME CONTRACTS SUB-TOTAL(S) 11,833,700                (20,260)           11,813,440       -                             11,813,440       11,813,440       (20,260)             -                        
CONTINGENCY @ 5%   

 
CONSTRUCTION CONTINGENCY 591,685                     591,685            -                             591,685            591,685            -                        -                        

GC- -                             -                        -                        -                        -                        
MC- -                             -                        -                        -                        -                        
EC- -                             -                        -                        -                        -                        
PC- -                             -                        -                        -                        -                        
SPC- -                             -                        -                        -                        -                        

CONTINGENCY SUB-TOTAL(S): 591,685                     -                      591,685            -                             591,685            591,685            -                        -                        
SOFT COSTS

PRE-BOND
Town Designated Engineer and Counsel 7,500                         7,500                -                         7,500                7,500                -                        -                        
Legal Work 14,000                       14,000              -                         14,000              14,000              -                        -                        
Town Mandated Bonds 80,050                       80,050              -                         80,050              80,050              -                        -                        
Asbestos Remediation Engineer 3,000                         3,000                -                         3,000                3,000                -                        -                        
Architectural Services 14,000                       14,000              -                         14,000              14,000              -                        -                        

-                                 -                        -                         -                        -                        -                        -                        
POST BOND -                                 -                        -                         -                        -                        -                        -                        

Architect Services 1,200,000                  1,200,000         646,349.29            553,651            1,200,000         -                        -                        
Architect Reimbursables 104,665                     104,665            -                         104,665            104,665            -                        -                        
Civil Engineer 145,850                     145,850            39,661.92              106,188            145,850            -                        -                        
Attorney Fees 55,000                       55,000              50,659.15              4,341                55,000              -                        -                        
Third Party Testing Consultant 55,000                       55,000              4,100.00                50,900              55,000              -                        -                        
Construction Manager 583,819                     583,819            96,000.00              487,819            583,819            -                        -                        
Security/ IT consultant- Open systems metro 50,000                       50,000              15,480.00              34,520              50,000              -                        -                        
Insurances 46,451                       46,451              -                         46,451              46,451              -                        -                        
Misc. Administrative Costs (CD) 2,500                         2,500                -                         2,500                2,500                -                        -                        
In House Staff Costs (RR) 2,500                         -                      2,500                -                         2,500                2,500                -                        -                        
Asbestos Remediation -                                 -                      -                        -                         -                        -                        -                        -                        
Tree Bank Fund 2,860                         2,860                -                         2,860                2,860                -                        -                        
Bond Council 21,000                       4,000              25,000              -                         25,000              25,000              4,000                -                        
Fiscal Advisors 15,000                       3,000              18,000              -                         18,000              18,000              3,000                -                        
Moodys Investor Service 12,500                       13,000            25,500              -                         25,500              25,500              13,000              -                        
Bond Publication & Misc. Costs 4,500                         260                 4,760                -                         4,760                4,760                260                   -                        
Kitchen Appliances -                                 -                        -                         -                        -                        -                        -                        
A/V, Computers, phones, Security, cabling 75,000                       75,000              -                         75,000              75,000              -                        -                        
Furnishings, Fixtures, Equipment (FFE) 2,500                         2,500                -                         2,500                2,500                -                        -                        
Firematic Equipment (Gear, Lockers, Hose Racks, SCBA, etc) 285,000                     285,000            -                         285,000            285,000            -                        -                        

SOFT COST SUB-TOTAL(S): 2,782,695                  20,260            2,802,955         852,250.36            1,950,705         2,802,955         20,260              -                        
PROJECT TOTALS: 15,208,080                -                      15,208,080       852,250.36            14,355,830       15,208,080       -                        -                        

NEW CASTLE FIRE DISTRICT No. 1- MODERNIZATION AND CONSOLIDATION PROJECT

Description of Work


